Turner

Turner Construction Company

2001 N. Lamar, Suite 100

Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493
7/28/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #249 —Reverse Swing of Door #20220A.
Dear Mr. Burke:
We have finalized the required quotations for PCO #249 —Reverse Swing of Door #20220A.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Four Thousand Three Hundred and Thirty Six Dollars ($4336).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
£ /ﬁw;/h.r

Kevin Karagias

Approved by:

Collin County Date
Reviewed by: Mﬁ 2.3/‘,2—
PGAL Date
e3 Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo



Turner

PCO No.:

PCO Title:

Reverse Swing of Door #20220A

Project: Collin County Courthouse Addition

Project No.: R0508003.00

712812012

Subcontractor  Subcontractor Subcontractor

Type Description Base Price WIC & GL Total Price

A B C=A+B
Subcontractor Labor only to repair (1) end wall locations of existing Wainscot 1457 50 1,507
T Removed and reinstall existing door, frame & hardware # 20220A with proper

o ADA Clearances. 990 34 1,024
Turner Protection & Clean up, Coordination 490 17 507
Subcontractor Tape, Bed, Prime & Paint, removal of VWC 875 30 905
- "Any Carpet Replacements Provided by Collin County" - - -
Subtotal 3,812 130 3,942
10% OH&P 394
Total Cost $ 4,336

Notes:



P.O. Box 1100 Princeton, TX 75407
Phone: (972) 734-3375 Fax: (972) 734-3376

Contact: Michael Troolines
Director of Pre-Construction Date: 7-21-12

Builder: Turner Construction
Attn: John Leos

Job Site: Collin County Courthouse
4600 Community Ave
McKinney, Texas

MILLWORK CHANGE ORDER QUOTATION

General Email Request
Notes: per PCO-250

ROOM# NOTE # DESCRIPTION: PRICE
Labor Only to repair (1) End Wall
20220 Per Email [Add: Location of Existing Wainscot

This proposal pricing is valid for (30) days from date listed above.

Bid Includes: Work as specified above + 3 1,457.00

Furnish as Specified above.
G/C to hold in reserve any materials from demolition that might be

required to complete repairs. Subtotal + $ 1,457.00
Exclusions:

Any work not specifically "Included" as outlined above.

Demolition work of any kind. Total + $ 1,457.00

Supply of materials of any kind.
Shift-Work of any kind.



R.J.S. PAINTING, INC. A/

635 ROBBIE DR, + IRVING, TEXAS 75061
(872) 513-1985 » METRO (972) 514-0112
FAX (872) 790-7749

CHANGE ORDER

JULY 26,2012

Turner Construction JOB NAME / LOCATION
2001 North Lamar, Ste. 100 Collin County Courthouse
Dallas, TX 75202

PHO: 214-721-8455 Denton, TX

FAX: 214-721-8490
ATTN: John Leos

CHANGE ORDER: TURO012-48

TAPE, BED, PRIME & PAINT GYP
TRIP CHARGE FOR YWC (250.00)
PAINT DOOR FRAME
TOTAL: $875.00

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL — COMPLETE IN ACCORDANCE

WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

EIGHT HUNDRED SEVENTY FIVE DOLLARS
$875.00

Terry Cordler / PROJECT MANAGER
ieorderf@rispaintingine.com




BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159  Ph. 972-287-5100/ F ax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: Reverse Swing of Door #20220A 2. Number T-054
3. Change Order Requested By: Owner/Architect 4. Date 22-Jul-12
5. Owner and/or Architect-Engineer Change Order Request Number
6. Material $ 56.00
7. Equipment $ -
8. Sub-contractor
9. Material and Equipment Sub-Total $ 56.00
10. Sales Tax @ 0.00% $ -
11. Labor 20.00 Manhours @ $29.63 /Hour $ 592.60
12. Labor Insurance & Taxes 35.00% 3 207.41
13. Estimation/Planning 0 Manhours @ $ 55.00 /Hour 3 -
14. Tool Replacement 7.00% of Labor 3 41.48
15. Overtime Inefficiency 0.00% of Labor 3 -
16. Labor Sub-Total $ 841.49
17. Equipment Rental
Scissor Lift 0.00 Hours @ 4.50 /Hour $ -
Lull 0.00 Hours @ 25.13 /Hour $ -
Trash 0.00 Hours @ 15.00 / Hour 3 -
Hoisting 0.00 Hours @ 100.00 / Hour $ -
18. Equipment Rental Sub-Total 3 -
19. CHANGE ORDER SUB-TOTAL COSTS $ 897.49
20. Overhead 5.00% $ 44.87
21. Sub-Total $ 942.37
22. Margin 5.00% $ 4712
23. Sub-Total $ 989.48
24. (Credits) $ -
25. Sub-Total 989.48
30. This Proposal May Be Withdrawn By us 26. Special Insurance $ -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% $ -
28— TOTAL PRICE-OF CHANGE -~ —989-48
28. TOTAL PRICE OF CHANGE $ 990.00
31. Time Extension Required of 1 Days
29. Cost if this change Order is not accepted
$ "
32. Submitted By Brandon Barber
33. Approved By
Narrative:  Remove and reinstall existing door, frame & hdwr #20220A with proper ADA clearances.
Acoustical Ceilings - Drywall - M etal Stud Framing - Fire Rated Ceil ing Systems - AGC
e Integrated Ceiling s ystems - 2

Metal Lath - Plaster & Stucco - Insulation Work - Structural Metal Framing

PCO #T-054 Reverse S wing of Door #20220A
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Backup

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

c
o
d Unit of Sub- Labor
Description e | Quantity | measure | Material| Material | Contractors Hrs
Materials: = - E
5/8" Drywall m 80.00 sf 0.25 20.00 - -
Framing Materials m 80.00 If 0.45 36.00 - -
m _ - B
m N N E
m N : z
Labor: - - - -
Demo Labor | 5.00 mn hrs - - 5
Drywall Labor | 6.00 mn hrs - - 6
Door Labor I 3.00 mn hrs - - 3
Acoustical Labor | 3.00 mn hrs - - 3
- mn hrs - - -
Supervision (17% of Labor) | 3.00 mn hrs - - 3
TOTALS 56.00 - 20.00
P. W. E. CONSTRUCTION PCO #T-054 Reverse Swing of Door #20220A Page 2 of 2



